
DATE: MAY 23, 1989 

TO: TIM FIELDS,' BOB BOWDEN 

FROM: WILLIAM SIMES, ON-SCENE COORDINATOR, REGION V 

SUBJECT: SITE ACTIVITIES AT GREAT LAKES ASPHALT, ZIONSVILLE, IN 

POLREP #3 

SITE CODE: FL 

DELIVERY ORDER: #7460-05-120 

1.0 SITUATION 

A. CREWS ON SITE TO MITIGATE THREAT RESULTING FROM SPILL 

B. RAIN HAS DELAYED WORK 

2.0 ACTIONS 

A. CONTINUE TO CLEAN CREEK - 60% COMPLETE 

B. FLUSH SECTION OF DRAIN TILE 

C. CONTINUE TO EXCAVATE PASTURE AND STOCKPILE - 70% COMPLETE 

D. EMPTY AND DECON VACCUM TRUCK 

E. SOLIDIFY SLUDGE 

F. SOIL FROM FIELD STOCKPILED - 100% COMPLETE 

3.0 FUTURE PLANS 

A. CONTINUE TO CLEAN CREEK 

B. CONTINUE TO REMOVE SOIL FROM FIELD AND STAGE ON SITE 

C. CONTINUE TO FLUSH TILES 

D. CONTINUE TO REMOVE CONTAMINATION FROM PASTURE 

E. SOLIDIFY ON SITE WASTE REMOVED FROM FIELD, PASTURE, TILE 
FIELD, AND CREEK WITH LIME. 

4,0 STATUS 

A. CASE IS STILL OPEN 
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B. ESTIMATED COSTS TO DATE: 

COSTS CEILING AMOUNT REMAINING 

ERCS * 68,815.33 200,000.00 131,184.67 

TAT 8,944.71 30,000.00 21,055.29 

EPA 2,532.00 20,000.00 17,468.00 

TOTAL 80,292.04 250,000.00 169,707.96 


